



एनटीपीसी लिमिटेड व्यापार विकास

दिनांक: 10.05.2024

मासिक प्रगति रिपोर्ट - अप्रैल 2024

समीक्षा विवरण

- नये पहलुओं का विवरण: व्यापार विकास (अन्तर्देशीय)
- एनटीपीसी सहायक एवं संयुक्त उद्यम कंपनियों की इकिटी का विवरण


(अजय कुमार चतुर्वेदी)

महाप्रबंधक (व्यापार विकास)

वितरण : सादर सूचनार्थ

- अध्यक्ष एवं प्रबंध निदेशक / नि.(परियोजना) / नि.(मा.सं) / नि.(प्रचालन) / नि.(ईंधन) / नि. (वित्त)
- क्षे.का.नि.: एन आर / ई आर-1 / ई आर-2 / डब्ल्यू आर-1 / डब्ल्यू आर-2 / एस आर / हाइड्रो / डी.बी.एफ
- समस्त कार्यकारी निदेशक / नैगम आयोजना / कम्पनी सचिव

KEY ACTIVITIES OF BUSINESS DEVELOPMENT- APRIL' 2024

A. New Business:

• **Hydrogen Hub at Pudimadaka:**

- AP Govt approval order on NTPC's proposal for development of Green Hydrogen HUB at Pudimadaka received on 24.02.2023.
- A non-binding MoU with GoAP for facilitating the project in the state of Andhra Pradesh was signed on 03.03.2023.
- Final Allotment Land Letter dated 22.09.2023 from Zonal Manager, Andhra Pradesh Industrial Infrastructure Corporation (APIIC) received after payment of all dues.
- Approved Project Feasibility Report for the Green Hydrogen Hub at Pudimadaka prepared by NGEL submitted to APIIC on 29.12.2023.
- NTPC Board, in its meeting held on 29.01.2024, approved the following:
 - Execution of Pudimadaka Land Lease by NGEL with APIIC.
 - Setting up of Green Hydrogen Hub at Pudimadaka by NGEL.
 - Release of equity contribution of Rs 1006.82 Cr in NGEL.
- Pudimadaka land lease deed was executed with APIIC by NGEL, and document exchange ceremony was held on 20.02.2024, in presence of Chief Secretary, Govt. of Andhra Pradesh
- **A non-binding MoU with Fortescue Future Industries (FFI), Australia covering broad areas of collaboration for green Hydrogen/Ammonia production and related ancillary equipment manufacturing facilities at the proposed Pudimadaka green hydrogen hub signed on 28.03.2024.**

• **Bamboo based Bio Refinery at Bongaigaon:**

- Preliminary Techno-Commercial report submitted by EIL.M/s Chempolis has emerged as the recommended technology supplier. A non-binding MoU signed with Chempolis on 10.04.2023 for collaborating for the Detailed Project Report to be prepared by EIL.
- Draft DFR submitted by EIL for review on 15.11.23.
- Consolidated comments and queries on Draft DFR from NTPC & Chempolis side were discussed with EIL in a meeting on 28.12.2023. Also, the need for Project CAPEX cost optimisation was emphasized upon by NTPC and deliberated by all stakeholders during the meeting.
- A short presentation on the Bio Refinery proposal was given to Director (Projects) on 15.01.2024.
- A non-binding MoU with Numaligarh Refinery Limited (NRL) for exploring partnership opportunities in the proposed Bio Refinery at Bongaigaon and for other green projects was signed on 30.01.2024 in presence of CMD, NTPC and Chairman, NRL & CMD, OIL at NTPC Scope Office. NRL is also exploring equity participation in Bio refinery after due diligence at their end.

- Chempolis vide mail dtd 31.01.2024 has affirmed their interest for a limited equity participation in the proposed Bio Refinery. However, the company is undergoing organizational re-structuring owing to stake sell-off by their major investor Fortum and shall need some time to seek approval from their board to confirm their participation.
 - EIL submitted the finalized DFR on 05.03.24.
 - On 19.04.2024, a VC presentation by BD and consultant EIL on the Detailed Feasibility Report was held for Senior NTPC Management & members from OS, Engg, Fin, Commercial, PM and BgTPP site for their review and comments. Inputs received during the VC are being analyzed for further course correction.
- **CO₂ to Chemicals:**
 - For setting up CO₂ capture, H₂ generation & Methanol production facility in NTPC plants a presentation was made to Member, NITI Aayog for support required for manufacturing of Green Methanol at commercial scale on 13.01.2022.
 - A nonbinding MoU was signed with Tecnimont on 14.12.2022 to jointly evaluate and explore the possibility of developing commercial scale green methanol production at NTPC Station.
 - Meeting with M/s Maersk was held jointly with NTPC RE – Hydrogen group for logistics, off take pricing of green methanol and details regarding certification and life cycle assessment.
 - The business case analysis for a commercial scale CO₂ capture from flue gas to green methanol synthesis project based on inputs from Tecnimont and prospective off-taker like M/s Maersk indicates the need of significant VGF carbon credit support to establish commercial viability.
- **Initiatives for Start Up Eco-system:**
 - Innovation challenge through Invest India and Startup India launched on 17th Dec'21 for three problem statements related to water conservation and creation of biomass market. After detailed evaluation process, management has approved for:
 - Implementation/Procurement of biomass pellets for NTPC Mouda and Solapur through the digital platform of one of the finalized startups i.e., BioFuelCircle. Auction successfully completed on 12.03.2024 for procurement for Mouda. LOA awarded to vendors. Supply to Mouda to start immediately.

B. Opportunities with States and other PSUs:

- **NTPC's Proposal for Collaboration with NALCO:**
 - NALCO needs 1200 MW uninterrupted power after five years for its upcoming expansion of Smelter Plant at Angul, Odisha.
 - NTPC signed a non-binding MoU with NALCO on 16.02.2024 at New Delhi to explore various options such as Thermal, Solar, Wind, Energy storage or any combination of same to supply round

the clock uninterrupted power to cater the requirement of NALCO for its expansion of smelter plant capacity.

- As per terms & conditions of the MoU, Steering Committee and Working Committee have been formed. Site Visit was done from 29.02.2024 to 01.03.2024 to gather inputs for exploring various options.
- A preliminary draft report has been shared with NALCO and their suggestions are awaited.
- **NTPC's Proposal for Collaboration with UP State Power Sector: NTPC & U.P. Rajya Vidyut Utpadan Nigam Limited (UPRVUNL) signed a Supplementary Joint Venture Agreement (SJVA) Amendment-II for Meja Urja Nigam Private Limited (MUNPL) on 01.04.2024 at Lucknow.**
 - The amendment provides existing UPRVUNL land to the Joint Venture Company, Meja Urja Nigam Private Limited, for the Obra-D (2X800 MW) and Anpara-E (2X800 MW) Projects.
 - The land is provided on a lease basis at a nominal rate of Rs 1.00 per acre per year.
 - Board note for approval of SJVA-3 initiated on 05.05.24, under approval.
- **MOU with RVUNL:**
 - **NTPC and Rajasthan Rajya Vidyut Utpadan Nigam Ltd signed an MOU on 10.03.24.**
 - The purpose is to explore capacity expansion opportunities and collaborate for performance improvement in existing units (4x250 + 2x660 MW) at Chhabra.
 - The MOU also aims to explore the possibilities of annuity-based R&M of other units of RVUNL.
 - A team from NTPC visited the Chhabra Plant from 02.04.24 to 05.04.24 for technical due diligence.
 - Management presentation for way forward done (06.05.24-10.05.24).
 - Appointment of Consultant for Due-diligence and Transaction Advisory services to undertake tasks related to all aspects of the acquisition of Chhabra Project by the JV and strategic investment by NTPC in the JV, is under tendering process.
- **Exploring partnership with GMDC:**
 - Subsequent to allocation of two coal mines in Orissa, GMDC has approached NTPC to explore possibility of business association with NTPC for supply of coal or installation of Thermal Power Plant.
 - Installation of pit head power plant/load center plant, including a three-way JV between NTPC/ GMDC/GSECL is being explored.

- Meeting with GSECL planned in May 2024 to discuss the probable partnership between NTPC, GMDC and GUVNL/GSECL to set up power plant . GMDC has also been informed to investigate the possibility of supplying coal to Jhabua and submit a detailed proposal for the same.

• **Exploring Partnership with GSECL:**

- After the meeting of top management of NTPC with the Govt. of Gujarat on 03.02.2023, two MoUs were finalized with GSECL for cooperation in the area of non-conventional and conventional energy.
- The possibility of exploring the nuclear potential in the State of Gujarat was added in the Non-Convectional Energy MoU and the Conventional MoU was suitably modified after incorporating revised capacity addition. The revised drafts of both the MoUs were shared with GSECL on 04.03.2024 for their acceptance.
- The date for signing of both the MoUs will be decided after approval of the MoUs by respective management.

C. Asset Monetization:

NTPC target, plan, and status, as communicated to MoP on 06.02.24:

FY	Target (Rs. Cr.)	Achieved (Rs Cr.)	Present Status
FY 22/FY23	5,000¹	2,946 + 5,000² [7,946]	• Rs. 2,946 Cr through the award of MDO contract of Chhatti Bariatu and Kerandari Coal mines. (completed). • Rs. 5,000 Cr payment by NGEL to NTPC against the outstanding liability of RE assets transferred from NTPC to NGEL² (completed).
FY 24	6,000	4,890 + 3,410² [8300]	• Rs. 4,890 Cr through award of MDO contract for Talaipalli and Badam mine (completed) • Rs. 3,410 Cr payment by NGEL to NTPC against the balance outstanding liability of RE assets transferred from NTPC to NGEL² (completed)
FY 25	4,000	-	• Up to 20 % stake sale of NGEL through IPO; expected to be completed by Dec'24 (Q3). Appointment of BRLM (Book Running Lead Manager) done for IPO. BRLM POs awarded on 12.04.2024 to IDBI Capital, HDFC Securities, Nuvama Wealth and IIFL Capital.
Total	15,000	7,836 + 8,410² [16246]	

¹ Revised to Rs. 5000 crore from Rs. 2000 crore vide communication dtd. 20.04.2022 from MoP.

² Rs 5,000 Cr + Rs. 3,410 of NGEL transaction proposed to be included in achievement after final leg of transaction as per CGAM meeting dtd 02.06.2023 although NTPC's scheme identifying payment of outstanding liabilities of RE assets was duly approved by GoI (Ministry of Power) on 21st Mar'22.

³ updated status.

- RoU extension for Jetsar and Rojmal land signed and executed.

Apart from the avenues listed in the table above, following avenues of monetisation are also being pursued:

- **Asset Monetization (NSPCL):**

- As per the record notes of the meeting held in NITI Aayog on 18.01.2022, SAIL was requested to explore the alternative of third-party sale of stake of both NTPC (50%) and SAIL (24%) in NSPCL. However, due to Land ownership issues and FSA issues SAIL has not given consent.
- Subsequently, the option of sale of NTPC's stake to NGSL (a 50:50 JV of NTPC & GE) was proposed.
- However, the process is held up as SAIL is apprehensive about the continuation of FSAs for the captive power plants in case of change of ownership.
- As per JVA SAIL consent is required for transfer of shares. Same is awaited.

- **Asset Monetization (HURL):**

- Department of Fertiliser (DoF) is leading the disinvestment efforts. DoF has directed HURL to take their Board Approval for disinvestment after approval of Boards of Lead Promoters and their administrative Ministries. Subsequently, DoF will take up with DIPAM for approval of Alternative Mechanism (AM) for disinvestment. Board and respective ministries approvals have been obtained by all the three lead promoters and nodal officers for disinvestment have been nominated. HURL has prepared a draft of the Alternative Mechanism which was discussed in the virtual meeting on 16.11.23 chaired by Jt Secy (DoF). HURL is to revise the draft as per meeting inputs.
- HURL, vide letter dated 07.08.23, has also sought the view of SBI (Lenders Agent) regarding the stipulation in Facility Agreements that prohibit dilution of sponsor's equity below 51 %. SBI has replied that dilution of sponsors equity below 51% would require written approval from lenders and that decision regarding the same can be taken based on due diligence and the strength of new owners at material time.
- Clarification to be obtained from DoF with respect to % of disinvestment with respect to share of FCIL / HFCL.
- State Govt approval for transfer of land assets is also required before divestment process can be initiated.

- **Asset Monetization (PTC):**

- NTPC, NHPC, POWERGRID & PFC each have 4.05% stake in PTC and DVC has 3.38 % stake.
- MOP had given approval (June'2022) for CPSEs to exit from PTC in one go since the objective of power sector CPSEs investing in PTC has been fulfilled.
- The Stake Sale process initiated by CPSEs for selection of investors in the month of June 2023 was unsuccessful as no bids were received. It was mainly due to the adverse news flow around PTC/PFS on alleged corporate governance lapses and high volatility in the share price of PTC.
- The stake sale process has been put on hold and the future course of action is to be jointly decided by CPSEs.

D. Inorganic Growth – Acquisition of Power Assets:

- **Acquisition of KSK Mahanadi Power & its two associated SPVs under NCLT:**
 - KMPCL (3X600MW Operational + 3X600MW Proposed) and its two associated subsidiaries for water and coal transportation for the Plant - [KSK Water Infra Pvt Ltd (KWIPL) and Raigarh Champa Rail Infrastructure Private Limited (RCRIPL)] are undergoing CIRP under NCLT as three separate entities.
 - However, as DIPAM did not approve proposal for Consortium participation citing its general guideline prohibiting Lender's Backed Resolution Plans (LbRP), NTPC Board on 30.03.2024 has given In-principle approval for independent participation of NTPC in the CIRP of KSKMPCL, RCRIPL and KWIPL.
 - **DIPAM accorded approval to NTPC for independent participation of NTPC in the CIRP of KSKMPCL, RCRIPL and KWIPL on 02.05.2024.**
 - NTPC has requested Resolution Professional of KWIPL & RCRIPL and Resolution Professional of KSKMPCL for allowing NTPC to submit an expression of Interest for participation in CIRP.
 - **EoI of KSKMPCL is submitted on 24.04.2024.**
 - Taskforce and Steering committee formation under progress.
- **Acquisition of Rattan India Power Plant at Nashik:**
 - Form G for submitting EoI published on 15.03.2024.
 - EoI for Rattan India Power Plant at Sinnar, Nashik submitted on 29.04.2024.
 - Appointment of a transaction advisor to carry out detailed due diligence is under tendering process.

- **Acquisition of Konaseema Gas Power Limited and GVK Industries Limited (Ph-II)**

- NTPC team visited GVK Industries (Ph-II) power plant and Konaseema Gas Power Limited on 07.04.2024 and 08.04.2024 respectively for initial assessment of power plant which are under liquidation.
- Revised communication sent to RP to extend the EoI till 10.05.2024.
- Budgetary Offer sought from M/s GE for inspection works.

E. JVs & Subsidiaries:

- **RGPPL:**

- NTPC filed replies to Competition Commission of India (CCI) Notices received regarding acquisition of RGPPL shares by NTPC from lenders consequent to One Time Settlement (OTS) of debt with lenders. Subsequently, CCI passed an order on 22.08.2023 wherein it has imposed a penalty of Rs. 40 Lakhs for not notifying CCI of consequential acquisition of shares by NTPC on OTS debt transaction.
- Competent authority approved for filing appeal in National Company Law Appellate Tribunal (NCLAT) against CCI order, the appeal was filed on 27.10.2023. The 1st, 2nd and 3rd hearing at NCLAT was done on 01.12.2023, 04.12.2023 and 27.02.2024 for admission and interim stay. The Hon'ble Tribunal passed a stay order and gave the next date of hearing on 27.02.2024.
- Next hearing was held on 26.04.2024 wherein order was passed by NCLAT for next hearing listed on 22 August 2024.

- **ASHVINI:**

- Supplementary JVA (SJVA) was signed (subject to DAE approval) between NTPC and NPCIL on 01.05.2023 to change the shareholding of NTPC & NPCIL in ASHVINI to 50:50 from 49:51 and to align JVA in line with Atomic Energy Act amendment 2016.
- Final hive-off report for transfer of NPCIL Chutka (2x700 MW) (MP) and Mahi Banswara Rajasthan Atomic Power Plant (MBRAPP) (4x700 MW) projects to ASHVINI have been submitted by both the consultants on 10.06.2023. Both the consultants recommended for "Itemised sale" mode for the transfer of assets.
- Proposal note for approval of SJVA and transfer of Chutka and Mahi Banswara Projects was put up before AEC on 14th Oct'23 & 20th Jan'24, 27th April'24.

- **HURL: Equity Infusion**

- In the review meeting held on 21.06.23 under Chairmanship of Hon'ble Minister of Chemicals and Fertilizers, it was desired that promoters (NTPC, CIL & IOCL) should infuse equity immediately for uninterrupted and sustained operation of the plants pending disinvestment and

Lenders may be persuaded to provide Loan. Also, Promoters may fund in form of Equity and/or Debt.

- HURL requested RBI for one-time dispensation in funding guidelines from RBI for additional debt funding from banks which was not accepted by RBI.
- Based on HURL request, NTPC Board has approved of Revised Cost Estimate (RCE-2) and fund Infusion in the Board Meeting held on 29.07.2023.
- Meeting among Promoters and HURL was held on 13.10.2023 for deciding the proportion of Promoters Debt and equity. HURL has informed that they shall work out different scenarios for debt infusion and see feasibilities as per terms and conditions of existing loans lenders.
- Letter of Offer for Rights issue received from HURL vide email dated 27.10.23 for equity infusion by all the lead Promoters. Equity infusion of Rs 347.03 Cr has been done on 30.11.2023.
- NTPC informed HURL vide letter dated 04.12.2023 that balance funding for HURL will be in the form of equity or debt at the option of NTPC. HURL has been requested vide email dated 31.01.2024 & 23.04.2024 to update the status on finalization of Promoters funding either in the form of Promoter's debt or Share Capital for balance funding of Cost Overrun at HURL.
- **NEWS:**
 - Vide letter dated 24.01.2024, MCD has given in-principle approval to buy out EDMC's stake in JVC by NTPC. A multi-disciplinary Committee for transfer of equity stake of NTPC and EDMC in NEWS to NVVN or any other affiliate of NTPC has been formed.
 - Management Decision to be sought for transferring of NEWS stake to NGEL/NVVN/ or any other affiliate.
- **NHPTL:**

NTPC Board in its 525th meeting held on 11th March 2023 has accorded approval to the revival plan of NHPTL as agreed during the MoP meeting held on 15.09.2022 under the Chairmanship of Secretary (Power). In line with above, SJVA-3 has been signed on 23.04.24 among the Promoters.

F. Exit from JV:

- **BFNESL Voluntary Liquidation Process:**
 - In view of the high tax and other implications in auction of land, a joint meeting of the Promoters with the Liquidator was held. The lawyer was engaged for way forward and has shared a final response on 03.01.2023. Meeting held with Liquidator and Bharat Forge on 26.04.2023 for discussions to find alternate method to complete liquidation of BFNESL. NTPC board has approved fund infusion in BFNESL in August 2023. Information agenda presented to Audit

Committee on status of land and way forward with timeline. Meeting held with Liquidator and Bharat Forge on 09.10.2023.

- Liquidator has informed that e-auction shall be resumed only after Bharat Forge's confirmation on the ongoing discussions with a party regarding stake sale of Bharat Forge in BFNESL. Meeting held with stakeholders on 06.03.2024. Liquidator has sent a detailed report regarding options to liquidate BFNESL and has asked for Promoters consent for sale of land. The same was discussed with NTPC committee on 04.04.2024 and comments were shared with Liquidator. Liquidator has submitted revised report. Final options for management consideration are under preparation.

- **TELK: NTPC exit from TELK:**

- Virtual meeting between Hon'ble Chief Minister of Kerala and CMD, NTPC, held on 16.10.2023. The government of Kerala has in principle agreed to NTPC's exit. However, NTPC's share valuation must be done based on audited results of TELK. Letter from MoP also received on the subject on similar lines, on 25.10.2023. TELK has been informed to make available updated audited results at the earliest since presently audited results are available only up to 2020-21. TELK has informed that the Auditing of accounts of FY 2021-22 has been completed internally. After CAG observations the same shall be put up to Board and AGM subsequently. Reminders sent to TELK for timely completion of Audited results of TELK.

- **NBPPL:**

- Meeting under the chairmanship of Hon'ble Minister of Power, on NBPPL issues held on 03.10.2022. It was directed that the process of winding up of NBPPL be taken up by both the promoters BHEL and NTPC after the completion of balance work at Unchahar and sharing of liabilities among BHEL & NTPC.
- Dir. Projects, NTPC (who is also Chairman NBPPL) reviewed NBPPL issues with NBPPL and NTPC BD & PM team on 16.01.2024. On 02.01.2024, Meeting held between CMD-BHEL, ED(PM) NTPC and MD NBPPL.
- MD-NBPPL gave presentation before Dir (Projects) NTPC & Dir (Power) BHEL 06.05.2024 on NBPPL Way forward.

G. Equity Released and Dividend received from JV's & Subsidiaries:

- Equity released to JV&S during April'2024: - NIL.
- Dividend received from JV&S in April' 2024: NIL.

*THDC Limited declared interim dividend of Rs 300 Crores (NTPC's share Rs 223.488 Crores) on 31-Mar-2024.

The dividend income was accounted in the month of March & received on 03-April-2024.

S.N	Joint Ventures and Subsidiaries	Nature of Business	NTPC's Stake	Capacity (MW)	NTPC Approved Funding Investment as on 31.03.2024	Equity Contribution by NTPC till 31.03.2024	Equity Contribution by NTPC during FY'24-25	Cum. Equity Contribution by NTPC till 30.04.2024	Dividend Details (Received by NTPC)	Dividend Details (Received by NTPC)	Status
			%	MW	Rs/Crs	(i) Rs/Crs	(ii) Rs/Crs	(i)+(ii) Rs/Crs	FY'23-24 Rs/Crs	FY'24-25 Rs/Crs	
	Joint Ventures										
1	Anushakti Vidyut Nigam Ltd	Nuclear Power Generation	49.00%		0.49	0.05		0.05			No activity
2	Aravali Power Co. Pvt Ltd X	Power Generation (Coal based)	50.00%	1500	1,519.77	1,433.01		1,433.01	375.00		Operational
3	Bangladesh-India Friendship Power Company Pvt Ltd	Power Generation (Coal based)	50.00%	1320	1,512.25	1,324.00		1,324.00			Operational
4	BF-NTPC Energy Systems Ltd	Manufacturing (castings, forgings, pipings for power projects)	49.00%	-	6.85	6.85		6.85			Under Winding Up
5	CIL NTPC Urja Pvt Ltd	Coal Mining	50.00%	-	5.00	0.08		0.08			No activity
6	Energy Efficiency Services Ltd X	Energy Services	37.72%	-	867.11	846.61		846.61			Operational
7	Hindustan Urvarak & Rasayan Ltd.	Manufacturing (Fertilizers & chemicals)	29.67%		3,199.48	2,642.99		2,642.99			Operational
8	International Coal Ventures Pvt Ltd	Coal Mining	0.10%	-	500.00	1.40		1.40			Under Exit by NTPC
9	Meja Urja Nigam Pvt Ltd X	Power Generation (Coal based)	50.00%	1320	1,826.44	1,792.48		1,792.48			Operational
10	National High Power Test Laboratory X	Services (Testing of transformers)	20.00%	-	30.40	30.40		30.40			Operational
11	NTPC BHEL Power Projects Pvt LtdX	Manufacturing (BoP Equipments) & EPC	50.00%	-	100.00	50.00		50.00			Under Liquidation
12	NTPC - GE Power Services Pvt. Ltd X	Services (R&M of Power Plants)	50.00%	-	25.00	3.00		3.00	0.30		Operational
13	NTPC SAIL Power Co. Pvt Ltd X	Power Generation (Coal based)	50.00%	1140	812.58	490.25		490.25	37.50		Operational
14	NTPC Tamilnadu Energy Co. Ltd X	Power Generation (Coal based)	50.00%	1500	1,717.89	1,466.40		1,466.40	275.20		Operational
15	PTC India Ltd X	Power Trading	4.05%	-	21.00	12.00	-	12.00	9.36		Operational
16	Transformers and Electricals Kerala X	Manufacturing (Transformers)	44.60%	-	31.34	31.34	-	31.34			Operational
17	Trincomalee Power Co.Ltd.	Power Generation	50.00%	50 (Solar) (under Implementation)	15.64	15.64		15.64			Under Planning
18	Utility Powertech Ltd X	Services (Human Resource for Power Sector)	50.00%	-	1.00	1.00	-	1.00			Operational
19	Jhabua Power Limited X *	Power Generation	50.00%	600	325.00	325.00	-	325.00			Operational
	Total of Operational Joint Ventures (A')				11,989.26	10,448.48	-	10,448.48	697.36	-	
	Total of all Joint Ventures (A)				12,517.24	10,472.50	-	10,472.50	697.36	-	
	Subsidiaries ***										
1	Bhartiya Rail Biljee Co. Ltd X	Power Generation (Coal based)	74.00%	1000	1,957.92	1,774.12	-	1,774.12	129.50		Operational
2	NTPC EDMC Waste Solutions Private Limited	Waste to Energy Project	74.00%		0.15	0.150	-	0.15			Formed in June'2020, No activity
3	NTPC Electric Supply Co.Ltd	Distribution	100.00%		10.00	0.08	-	0.08			No activity
4	NTPC Mining Limited	Coal Mining	100.00%		600.05	154.10		154.10			Formed in November'2019
5	NTPC Vidyut Vyapar Nigam Ltd X	Power Trading	100.00%		407.95	30.00		30.00	25.50		Operational
6	Patratu Vidyut Utpadan Nigam Ltd	Power Generation (Coal based)	74.00%	2400	3,816.50	2,164.55		2,164.55			Under Construction
7	Ratnagiri Gas and Power Pvt Ltd X	Power Generation (Gas based)	86.49%	1967	835.25	834.56	-	834.56			Operational
8	THDC X **	Power Generation	74.496%	1587+ 2764(Under Impl)	7,500.00	7,500.00	-	7,500.00	127.72		Operational
9	NEEPCO X **	Power Generation	100.00%	2057	4,000.00	4,000.00	-	4,000.00			Operational
10	NTPC Green Energy Limited	Renewable Energy Business	100.00%	2925+6596 (under Const)	6,006.84	4,719.6100		4,719.61			Operational
	Total of Operational Subsidiaries (B')				20,707.96	18,858.29	-	18,858.29	282.72	-	
	Total-Subsidiaries (B)				25,134.66	21,177.17	-	21,177.17	282.72	-	
	Grand Total (A+B)				37,651.90	31,649.66	-	31,649.66	980.08	-	

As per JVA, FCIL & HFCL shall hold together 10.99% at the commencement of production and will not infuse any additional equity in cash. NTPC, IOC & Coal India Ltd. Presently contributing 33.33% each.

*THDC Limited declared interim dividend of Rs 300 Crores (NTPC's share Rs 223.488 Crores) on 31-Mar-2024. The dividend income was accounted in the month of March & received on 03-April-2024.												
*Financial figures may be verified with Finance												